
CITY OF CLEMSON 
AGENDA ITEM REQUEST FORM 

 
 
Requested by:    
 
Date Submitted:  
 
Council Meeting Date:   
 
Type of Request: (check only one) 
 
  Report/Discussion 
 
  Policy/Action  
 

Executive Session 
 
 
Agenda Item Summary: (brief for public information and posted agenda) 
 
 
 
 
 
Agenda Item Detail: (expand as necessary for clarification) 
 
 
 
 
 
 
 
 
 
 
 
 
 
 


	Print Form: 
	TextField3: Rick Cotton
	TextField4: January 27, 2016
	TextField5: February 1, 2016
	CheckBox1: Off
	CheckBox1: 1
	CheckBox1: Off
	TextField1: Consider authorizing a change order in the amount of $37,870 on the College Avenue infrastructure project with Fowler Corporation and authorize a transfer of funds from the General Fund to this capital construction project account.
	TextField2: The College Avenue infrastructure project, which includes storm water pipe replacement, water line installation and sanitary sewer line construction was started a few weeks ago.  When the project was initiated, several changes had to be completed due to unanticipated changes in depths and quantities of materials.  The storm water pipe depth had to be increased by approximately two feet, due to the actual depth of existing sanitary sewer conditions that were determined after exposing the existing condition of the pipe (that differed from current utility maps).   In addition, another manhole was required to change the configuration and alignment of the storm sewer pipe to accommodate existing conditions.  The total amount of the additional quantities and depths have been confirmed by the City Engineer to determine that the change order is correct.  The total contract that was approved by City Council was initially $912,534, and the revised contract price will be increased to $950,404.  This translates to a change order in the amount of $37,870.It is likely that there will be at least one additional change order in the future due to the condition of existing soils on the storm sewer line.  In excavating to the depths of the new storm drain line, some of the materials that are being removed are not sufficient for backfill after the pipe is installed.  That soil could not meet compaction requirements and backfilling with that poor soil would result in substantial settlement in future months and would create a depression in the paved travel lane of College Avenue.  Soil testing will be conducted as the project construction moves in a southerly direction and it is anticipated that appropriate soils will be available as the depth of the construction becomes less severe.  However, where the soils are not compactible and alternate material will have to be trucked into the site for backfill and compaction.  Unfortunately, there is no other solution to this situation and approval of this change order is recommended by staff.  This action would also require that a transfer from the General Fund to the capital construction account for this project be completed.



