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	TextField1: Consider authorizing a change order for the College Avenue storm drain replacement project in the amount of $127,051 to Fowler Corporation, and concurrently authorizing a transfer of funds in the same amount from the General Fund to the capital construction account.
	TextField2: Please find attached the change order that has been incurred in the construction of the College Avenue storm water drainage project, which was attributed to unsuitable soil conditions that could not meet compaction tests following the line installation.  2,835 cubic yards of soil was removed and replaced with 3,511 tons of crusher run and 40 tons of #57 stone.  City Council was notified of this condition at a prior City Council meeting, but the total quantities could not be determined until the project was continued.  The soil conditions, quantities of replacement material, and installation was inspected and validated by the City's engineering department during construction.Council was also notified that an additional change order will be anticipated in the near future, because the curb & gutter replacement costs will exceed original plan estimates.  Additionally, there will be some costs of recompacting and replacing the brick paver sidewalk at some locations along College Avenue.The project schedule did lose some time due to the additional trucking of materials that was required during the storm water project, but the overall project is not lagging in a significant time frame.  Some additional traffic control costs have been incurred due to the change in materials and the additional time that was required on the storm drain component of this project.



