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	TextField1: Consider the bids received on the Berkeley Drive Pedestrian Bridge and Shared-use Path project.
	TextField2: Bids for the Berkeley Drive Pedestrian Bridge project were received and opened on April 6, 2016.  Of the six contractors who attended the pre-bid meetings and obtained bid packages, only two bids were received at the bid opening.  Those bids are as follows:       Brantley Construction Company         $2,637,743       Crowder Construction Company           2,040,377When the low bid amount is added to the project cost of construction administration/inspection services ($100,000) and the cost of relocating utility lines in the project area ($50,000), the total anticipated project cost would be $2,190,377.The engineer's estimate of total costs was $1,506,000, including construction administration, inspection and utility relocation.  Of that amount, the following revenues are available for the project costs:     SCDOT Grant - TAP award to City of Clemson & C Fund Committee:  $800,000                                  C Fund Allocation for grant matching requirements:       80,000                                  City of Clemson Bond proceeds from 2014 issuance:     626,000                                                                               Total Revenues for project:     $1,506,000Staff will review the bid documents with City Council and discuss options that could be available for consideration of the bid.  The engineer's estimate is out of date due to significant delays on getting this project to bid, but the low bid was much higher than what was anticipated from the inflationary pressures of the delay.



