

Fowler Corporation

122 Moats Fowler Rd.
Anderson SC 29626
(864) 225-0597 fax (864) 225-9749

Change Order	
Date:	2/28/2016
Change Order:	1

Job: College Ave Storm Drainage

The undersigned proposes to furnish all materials and perform all labor as listed below:

Export of unsuitable material through 2-20-16

unsuitable export	#12/cy	2835 cy	\$34,020.00
-------------------	--------	---------	-------------

Import crusher run backfill through 2-20-16

import crusher run	#21 ⁰⁰ /ton	3511 tons	\$73,731.00
--------------------	------------------------	-----------	-------------

Import #57 stone backfill at MH 12

#57 stone	#27 ⁰⁰ /ton	40 tons	\$1,080.00
-----------	------------------------	---------	------------

Remove casing at MH 12

remove casing (full crew for one day)		1 ls	\$5,000.00
---------------------------------------	--	------	------------

Additional Safety and Traffic Control through 2-20-16

steel plates where existing subgrade was failing under existing paving		4 weeks	\$3,400.00
--	--	---------	------------

additional signage and barrier due to detour		2 weeks	\$6,300.00
--	--	---------	------------

additional flagman cost due to detour		2 weeks	\$3,520.00
---------------------------------------	--	---------	------------

\$127,051.00

Total Change Order	\$127,051.00
---------------------------	---------------------

All of the above work to be completed in a substantial and workmanlike manner for the sum of \$127,051.00
 One Hundred Twenty Seven Thousand Fifty One & 00/100 Dollars

This work is in addition to the original contract that has been executed. All notes and exclusions from the original proposal apply to this change unless specifically listed in the scope above. The prices listed on this proposal are good for 60 days

Any alteration or deviation from the above specifications involving extra cost of material or labor will only be executed upon written orders for the same, and will become an extra charge over the sum mentioned in this contract. All agreements must be made in writing.

Respectfully submitted,

Fowler Corporation


Contractor

By _____

ACCEPTANCE

You are hereby authorized to furnish all materials and labor required to complete the work mentioned in the above proposal, for which the undersigned agrees to pay the amount mentioned in said proposal, and according to the terms thereof.

Date:



 2/25/16
