

Fowler Corporation

122 Moats Fowler Rd.
 Anderson SC 29626
 (864) 225-0597 fax (864) 225-9749

Change Order	
Date:	6/14/2016
Change Order:	5

Job: College Ave Storm Drainage

The undersigned proposes to furnish all materials and perform all labor as listed below:

Export of unsuitable material through 6-14-16		
unsuitable export	15 cy	\$180.00
Import crusher run backfill through 6-14-16		
import crusher run	22.36 tons	\$469.56
Cut and remove asphalt		
demo	12 sy	\$900.00
Sewer		
8" PVC 12'-14'	22 lf	\$3,520.00
Sewer		
connect to existing manhole	1 ea	\$4,000.00
Additional flowable fill		
additional FF material	28 cy	\$3,780.00
Additional curb demo and repour		
demo and repour	1 ls	\$12,500.00
Additional concrete demo and repour		
demo and repour	1062 sf	\$8,496.00
Additional storm drain work and tie in		
bore and install HDPE pipe tie into new steel line	1 ls	\$19,980.00
Additional business license and bond cost		
business linceses	1 ls	\$795.00
bond	1 ls	\$3,400.00

Total Change Order	\$58,020.56
---------------------------	--------------------

All of the above work to be completed in a substantial and workmanlike manner for the sum of \$58,020.56
 Fifty Eight Thousand Twenty & 56/100 Dollars


This work is in addition to the original contract that has been executed. All notes and exclusions from the original proposal apply to this change unless specifically listed in the scope above. The prices listed on this proposal are good for 60 days

Any alteration or deviation from the above specifications involving extra cost of material or labor will only be executed upon written orders for the same, and will become an extra charge over the sum mentioned in this contract. All agreements must be made in writing.

Respectfully submitted,

Fowler Corporation

Contractor

By 

ACCEPTANCE

You are hereby authorized to furnish all materials and labor required to complete the work mentioned in the above proposal, for which the undersigned agrees to pay the amount mentioned in said proposal, and according to the terms thereof.

Date:

