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	CheckBox1: Off
	TextField1: Consider approval of change orders to Horizonal Unlimited ($9,497.55) and Fowler Corporation ($111,598.73) on the College Avenue stormwater and sewer line construction projects, and authorize the transfer of $121,096.28 from the General Fund to the Downtown Infrastructure capital projects.
	TextField2: Please find attached the change orders associated with the College Avenue stormwater and sewer line capital projects.  The change order to Horizontal Unlimited covers the costs of the performance bond and business license for that portion of the work, which was bid on an "as incurred" basis with no additional mark-up to the contractor.  The Fowler Corporation reflects unit quantity of materials for importing backfill material due to poor soil conditions, the installation of curb & gutter on a portion of the project, additional paving and patching of asphalt conditions, and some deducts from the original contract.  The quantities have been validated by the City Engineer's office and the change order is due to the contractor.The capital construction accounts for the projects will need to have an additional transfer of funds from the General Fund in the amount of $121,096.28.  There will be one final change order related to this project, which will likely be brought before City Council in June.  That change order is for additional storm water piping at the parking lot area behind the Wells Fargo Bank on College Avenue.



